EL-)-§577

N Approved For ReIeaso2002/0'5/08mEJP78-0471 8A0003Qg330031 -0

Assistant Deputy Director for Administrstion - 5 June 1951
{General)
Chief, Administrative Services

Physical Move of 0SC and OPC Activities

i, The memorandum dsted 1 June 1951 from ir, Saunders indicates
that the Dspartment of Commerce plans %o releasec a totsl of 98,075
square feet of space in Temporary Bulldings I and J by the end of
Jaly. Public Buildings Service has been unable to confirm this release
due to the fact that the Department of Commerce has made other demsnds
for space which PBS has not been able to produce, A personal check
by the undersigned in Temporary I and J Buildings indicates that the
Depariment of Commerce does plan to release this space, and I have
besn suthorized by PBS to occupy such space that is vacated by the
Burean of Census activities,

2., The Assistant Director for Specisl Operaticns has, on
several occasions, requested that arrangements be made for the physical
zove of the 0SO and OPC area activities in contiguous space which, of
gourse, involves a complete overall move of K and I Buildings. In
view of the great probability the space indicated above will be re-
leased by the end of July, it appears unwise to mske the move proposed
by the ADSO at this time for the following reasons:

a. To sccomplish the wove in K and L Buildings would
require approximately LS days.

b, The cost of such a move including telephone arrange-
ments, new partitions, security protection for certain
setivities, and daily cost of laborers, would be in
sxcess of éSD!)O elther to the agency or to PBS,

¢, Partisl moves of OSO and OPC activities can probably
begin sometime during the month of July as space is
racated and released by the Department of Commerce
snd alterations completed by PBS, It is estimated
that the total move to include additional space re=
quired in I and J Bulldings will require approximately
4 or © months, _

3, It is recommended that the move of the 050 and 0PC activities
a8 zmpmd by the ADSO be delayed pending the acquisition of the
sdditional zpace in I and J Buildings, Approval of this proposal
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